CALIFORNIA~

High-S | Rail Authoriy CHANGE ORDER (CO) « | CO No.: 00117
TITLE: Bond and Insurance Resolution DATE: 9/13/2016
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR:  Aitn: Ghassan Arigat
Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fulton Street
Suite 400
Fresno, CA 93721

DESCRIPTION OF CHANGE:
This Change Order compensates the Contractor for the outstanding bond and insurance costs incurred as a result of
executed change orders issued through July 1, 20186.

EXTRA WORK AT AGREED LUMP SUM:
The Contractor shall be paid the agreed lump sum of $379,751.28. This lump sum constitutes full and complete
compensation, inciuding all markups by reason of this change.

TIME ADJUSTMENT:
There shall be no time adjustment by reason of this Change Order since the work involved does not affect the
controlling operation(s).

Price
$379,751.28 $379,751.28
Total: $379,751.28 0
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CALIFORNIA

High-Speed Rail Authori., CHANGE ORDER (CO) ‘ CO No.: 00117
TITLE: Bond and insurance Resolution DATE: 9/13/2016
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but
not limited to. direct, indirect and consequential costs; additional time for performance; and the impact of the
madifications specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such
proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate "none" if no
such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event
contemplated by this Change Order in the form above.

Tutor PenmIZachrylParsons a Joint Venture

Date
Ghassan Arigat — Interim Project Manager/Director

-

\J
Californla High-Speed Rall Authority

Submitted by
Signeture : JohnC.Lee-D-BO ht M Date¢
’ ohn C. Lee - D-B Oversight Manager ZZ /é
ApprfovAl by R
Signature Date
.- Hugo Mejia - Design & Construction Manager
4%7(“\ ?/z.e%e

Page 2 of 2




